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Dear Mr. Saric,

Please review this email in lieu of the previous one as the monthly report is now attached.

On behalf of Mr. Chase Fortenberry and Georgia-Pacific LLC, this email transmits the April 2013
Monthly Progress Report (Report #74). Hard copies of this report have also been sent via overnight
courier to your and Mr. Bucholtz’s attention.

Please contact Mr. Fortenberry with any questions you may have concerning this submittal.

Regards and sincerest apologies for the missing attachment.

Joe Abid

Environmental Scientist

AMEC

Environment & Infrastructure
46850 Magellan Drive, Suite 190
Novi, Michigan 48377

(248) 926-4008

(248) 313-3692 (direct)

(248) 926-4009 (fax)

(517) 290-7629 (mobile)
joseph.abid@amec.com

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.

Its contents (including any attachments) may contain confidential and/or privileged information.
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.

If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.
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@ Georgia'PaCifiC Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

WWW.gp.com

May 15, 2013

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies Monthly Progress Report,
April 2013

Dear Jim:

Attached is the 74th monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility
Studies (SRI/FS). This progress report is submitted per Paragraph 37 of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864,
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).

If you have any questions, please do not hesitate to contact me.
Sincerely,

yn

L. Chase Fortenberry
Manager — Enviromhental Engineering, Environmental Affairs
Georgia-Pacific LLC

Attachment

CC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
Sharon Hanshue, MDNR
Jeff Keiser, CH2M HILL
Todd Goeks, NOAA
Jessica Winter, NOAA
Julie Sims, NOAA
Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
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Kathy Huibregtse, ENVIRON
Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #74, APRIL 2013

Significant Developments and Activities during the Period:

On April 1, 2013, Georgia-Pacific received formal notification from USEPA that a 60-day
extension of the Area 1 FS Report response period had been granted.

On April 3, 2013 a meeting was held in Chicago with USEPA and MDEQ to discuss
comments received on the Area 1 FS Report.

On April 8, 2013, USEPA provided Georgia-Pacific with notification of disapproval of the draft
Area 2 SRI Report which included USEPA comments. MDEQ comments were received by
Georgia-Pacific on April 12, 2013.

On April 26, 2013, Georgia-Pacific submitted the revised Area 4 SRI/FS Work Plan to
USEPA.

Established Work Groups with USEPA and MDEQ, their consultants, Georgia-Pacific, and
AMEC to reach agreement on approaches for SWAC and fish trending evaluations.

The April 30, 2013 Plainwell Final Inspection was postponed to June 11, 2013 due to high
water levels.

Georgia-Pacific awaits the following:
— USEPA’s approval of the final Former Plainwell Impoundment and Plainwell No. 2
Dam Area Bank Conditions Monitoring Report, submitted December 31, 2012.

— MDEQ’s response to the January 9, 2013 Freedom of Information Act request.

Data Collected and Field Activities Conducted during the Period

None.

Laboratory Data Received during the Period

None.

Problems

None.

Actions Taken to Correct Problems

None.

Developments Anticipated during the Next Two Reporting Periods

In May 2013, Georgia-Pacific is scheduled to submit the revised Area 3 Work Plan and Field
Sampling Plan. Work included in these plans is anticipated to occur in June 2013, pending
receipt of approval from USEPA.

On May 9, 2013, Georgia-Pacific and AMEC are scheduled to meet with USEPA and MDEQ
(i.,e. "Work Group”) to agree upon methodologies related to surface-weighted average
concentration (SWAC) calculation and fish trend analysis.

On May 10, 2013, Georgia-Pacific and AMEC are scheduled to meet with USEPA and MDEQ
to agree on the response to the Area 1 FS Report comments. Based on those discussions
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REPORT #74, APRIL 2013
and progress reported during the May 9, 2013 Work Group meeting, Georgia-Pacific will

evaluate the current May 21 due date for the revised FS.

In June 2013, Georgia-Pacific anticipates receipt of USEPA notice of approval or disapproval
and comments on the revised Area 4 SRI/FS Work Plan, submitted April 26, 2013.

The Plainwell Final Inspection has been rescheduled for June 11, 2013.

The annual bank inspection for the Plainwell No. 2 Dam Area has been scheduled for
June 12, 2013.

Page 2 of 2






@ Georgia'PaCifiC Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

WWW.gp.com

May 15, 2013

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies Monthly Progress Report,
April 2013

Dear Jim:

Attached is the 74th monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility
Studies (SRI/FS). This progress report is submitted per Paragraph 37 of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864,
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).

If you have any questions, please do not hesitate to contact me.
Sincerely,

yn

L. Chase Fortenberry
Manager — Enviromhental Engineering, Environmental Affairs
Georgia-Pacific LLC

Attachment

CC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
Sharon Hanshue, MDNR
Jeff Keiser, CH2M HILL
Todd Goeks, NOAA
Jessica Winter, NOAA
Julie Sims, NOAA
Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company

Page 1 of 2



Kathy Huibregtse, ENVIRON
Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.

Page 2 of 2



Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #74, APRIL 2013

Significant Developments and Activities during the Period:

On April 1, 2013, Georgia-Pacific received formal notification from USEPA that a 60-day
extension of the Area 1 FS Report response period had been granted.

On April 3, 2013 a meeting was held in Chicago with USEPA and MDEQ to discuss
comments received on the Area 1 FS Report.

On April 8, 2013, USEPA provided Georgia-Pacific with notification of disapproval of the draft
Area 2 SRI Report which included USEPA comments. MDEQ comments were received by
Georgia-Pacific on April 12, 2013.

On April 26, 2013, Georgia-Pacific submitted the revised Area 4 SRI/FS Work Plan to
USEPA.

Established Work Groups with USEPA and MDEQ, their consultants, Georgia-Pacific, and
AMEC to reach agreement on approaches for SWAC and fish trending evaluations.

The April 30, 2013 Plainwell Final Inspection was postponed to June 11, 2013 due to high
water levels.

Georgia-Pacific awaits the following:
— USEPA’s approval of the final Former Plainwell Impoundment and Plainwell No. 2
Dam Area Bank Conditions Monitoring Report, submitted December 31, 2012.

— MDEQ’s response to the January 9, 2013 Freedom of Information Act request.

Data Collected and Field Activities Conducted during the Period

None.

Laboratory Data Received during the Period

None.

Problems

None.

Actions Taken to Correct Problems

None.

Developments Anticipated during the Next Two Reporting Periods

In May 2013, Georgia-Pacific is scheduled to submit the revised Area 3 Work Plan and Field
Sampling Plan. Work included in these plans is anticipated to occur in June 2013, pending
receipt of approval from USEPA.

On May 9, 2013, Georgia-Pacific and AMEC are scheduled to meet with USEPA and MDEQ
(i.,e. "Work Group”) to agree upon methodologies related to surface-weighted average
concentration (SWAC) calculation and fish trend analysis.

On May 10, 2013, Georgia-Pacific and AMEC are scheduled to meet with USEPA and MDEQ
to agree on the response to the Area 1 FS Report comments. Based on those discussions

Page 1 of 2



Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #74, APRIL 2013
and progress reported during the May 9, 2013 Work Group meeting, Georgia-Pacific will

evaluate the current May 21 due date for the revised FS.

In June 2013, Georgia-Pacific anticipates receipt of USEPA notice of approval or disapproval
and comments on the revised Area 4 SRI/FS Work Plan, submitted April 26, 2013.

The Plainwell Final Inspection has been rescheduled for June 11, 2013.

The annual bank inspection for the Plainwell No. 2 Dam Area has been scheduled for
June 12, 2013.

Page 2 of 2



	DOC189	"Abid, Joseph A" 5/14/2013 Kalamazoo River Superfund Site - Monthly Progre...(1).pdf
	DOC190	Attachment:1	Kalamazoo River Superfund Site - Monthly Progress Report - April (1).pdf




